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ESTIMATE RUN 03/07/2009

ESTIMATE SUMMARY 12:13:25

CONTID: C15555         ESTIMATE NO: 0009 PROG 2005

PCN: 15555-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25, Douglas Lane to 5th Street PERCENT TIME:

PROJECT NO: IM 0252-383                   

I-25, Douglas Lane to 5th Street

NAME OF ROAD: I-25

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 02/28/2009 DATE TIME STARTED 05/15/2008

ONE PLAIN VIEW RD DATE LET 04/10/2008 DATE WORK BEGAN

 DATE AWARDED 04/28/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/14/2008 DATE ACCEPTED

PLAIN WI 53577     608/546-2311 DATE NOTICE TO PROCEED 05/15/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 31,561,984.11 PARTICIPATING $ $ 1,002,948.74

AWARD PROJECT AMT: 29,407,999.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
350,096.78

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -30,088.46

SECURITIES ENCUMBERED 30,088.46

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

50.00

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/15/2009 ??:??:??

12/15/2009 ??:??:??

38.17%

19,513,289.17

1,002,948.74

1,353,045.52

1,353,045.52

$

$

$

$

12,048,694.94

0.00

12,048,694.94

691,500.75

12,740,195.69

-313,384.93

313,384.93

12,740,195.69

0.00

AMOUNT DUE 12,740,195.69 1,353,045.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,353,045.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

290.0
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PCN: 15555-BID    ESTIMATE RUN 03/07/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0009 12:13:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.900

L S 0.000 0.00

101,000.00000 0.900 90,900.00

201-00000  
 

0010 *REMOVAL OF STRUCTURE 34.000 14.000

EACH 0.000 0.00

645.00000 14.000 9,030.00

202-00001  
 

0015 *REMOVAL OF SLOPE AND DITCH PAVING 1,233.000 37.370

SY  0.000 0.00

5.00000 37.370 186.85

202-00026  
 

0020 *REMOVAL OF RIPRAP 32.000 0.000

SY  0.000 0.00

10.00000 0.000 0.00

202-00027  
 

0025 REMOVAL OF PIPE 2.000 0.000

EACH 0.000 0.00

1,371.00000 0.000 0.00

202-00033  
 

0030 *REMOVAL OF PIPE 1,862.000 390.500

LF  4.500 180.00

40.00000 395.000 15,800.00

202-00035  
 

0035 REMOVAL OF END SECTION 2.000 2.000

EACH 0.000 0.00

250.00000 2.000 500.00

202-00037  
 

0040 *REMOVAL OF DELINEATOR 216.000 216.000

EACH 0.000 0.00

6.50000 216.000 1,404.00

202-00090  
 

0045 *REMOVAL OF SIDEWALK 379.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

202-00200  
 

0050 *REMOVAL OF CURB AND GUTTER 891.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

202-00203  
 

0055 *REMOVAL OF CONCRETE PAVEMENT 31,223.000 2,978.500

SY  0.000 0.00

3.50000 2,978.500 10,424.75

202-00210  
 



CONTID: C15555         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15555-BID    ESTIMATE RUN 03/07/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0009 12:13:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT 80,000.000 22,539.100

SY  0.000 0.00

2.50000 22,539.100 56,347.75

202-00220  
 

0065 *REMOVAL OF ASPHALT MAT (PLANING) 8,280.000 4,619.230

SY  0.000 0.00

3.25000 4,619.230 15,012.50

202-00240  
 

0070 *REMOVAL OF PAVEMENT MARKING 62,383.000 12,185.300

SF  0.000 0.00

0.85000 12,185.300 10,357.50

202-00250  
 

0075 *REMOVAL OF GROUND SIGN 71.000 25.000

EACH 0.000 0.00

265.00000 25.000 6,625.00

202-00810  
 

0080 *REMOVAL OF SIGN PANEL 3.000 0.000

EACH 0.000 0.00

325.00000 0.000 0.00

202-00821  
 

0085 *REMOVAL OF TRAFFIC SIGNAL POLE 4.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

202-00840  
 

0090 *REMOVAL OF IMPACT ATTENUATOR 1.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

202-00895  
 

0095 *REMOVAL OF FENCE 2,782.000 2,782.000

LF  0.000 0.00

1.00000 2,782.000 2,782.00

202-01000  
 

0100 *REMOVAL OF GUARDRAIL TYPE 3 15,091.000 3,435.000

LF  0.000 0.00

2.00000 3,435.000 6,870.00

202-01130  
 

0105 REMOVAL OF GUARDRAIL TYPE 7 61.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

202-01170  
 

0110 *REMOVAL OF TENSIONED CABLE BARRIER 8,365.000 8,365.000

LF  0.000 0.00

1.50000 8,365.000 12,547.50

202-01200  
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PCN: 15555-BID    ESTIMATE RUN 03/07/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0009 12:13:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL OF END ANCHORAGE 15.000 7.000

EACH 0.000 0.00

100.00000 7.000 700.00

202-01300  
 

0120 CLEAN CULVERT 1.000 0.700

EACH 0.300 9,000.00

30,000.00000 1.000 30,000.00

202-04002  
 

0125 *SAWING CONCRETE (8 INCH) 1,500.000 0.000

LF  0.000 0.00

2.75000 0.000 0.00

202-05008  
 

0130 *SAWING ASPHALT MATERIAL (6 INCH) 11,004.000 11,004.000

LF  0.000 0.00

0.75000 11,004.000 8,253.00

202-05026  
 

0135 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 185,013.000 114,221.370

CY  5,015.700 37,617.75

7.50000 119,237.070 894,278.03

203-00010  
 

0140 *MUCK EXCAVATION 5,000.000 4,889.500

CY  0.000 0.00

9.00000 4,889.500 44,005.50

203-00100  
 

0145 *PROOF ROLLING 100.000 8.500

HOUR 3.000 180.00

60.00000 11.500 690.00

203-01100  
 

0150 *BLADING 200.000 11.000

HOUR 42.000 3,422.58

81.49000 53.000 4,318.97

203-01500  
 

0155 *BACKHOE 42.000 0.000

HOUR 42.000 3,422.58

81.49000 42.000 3,422.58

203-01510  
 

0160 *DOZING 300.000 18.000

HOUR 0.000 0.00

81.49000 18.000 1,466.82

203-01550  
 

0165 *FRONT END LOADER (RUBBER TIRE) 200.000 8.250

HOUR 42.000 3,422.58

81.49000 50.250 4,094.87

203-01590  
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PCN: 15555-BID    ESTIMATE RUN 03/07/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0009 12:13:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *COMBINATION LOADER 200.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

203-01594  
 

0175 *POTHOLING 200.000 21.500

HOUR 10.000 1,420.00

142.00000 31.500 4,473.00

203-01597  
 

0180 *SWEEPING (WITH PICKUP BROOM) 130.000 11.000

HOUR 0.000 0.00

105.00000 11.000 1,155.00

203-01622  
 

0185 *STRUCTURE EXCAVATION 2,682.000 1,626.900

CY  15.700 125.60

8.00000 1,642.600 13,140.80

206-00000  
 

0190 STRUCTURE BACKFILL (FLOW-FILL) 14.000 0.000

CY  0.000 0.00

125.00000 0.000 0.00

206-00065  
 

0195 *TOPSOIL 10,200.000 898.460

CY  0.000 0.00

3.50000 898.460 3,144.61

207-00205  
 

0200 *EROSION LOG (12 INCH) 7,000.000 3,902.000

LF  140.000 455.00

3.25000 4,042.000 13,136.50

208-00002  
 

0205 *SILT FENCE 8,890.000 8,151.000

LF  739.000 1,108.50

1.50000 8,890.000 13,335.00

208-00020  
 

0210 *GRAVEL BAG 1,600.000 985.000

LF  0.000 0.00

2.62000 985.000 2,580.70

208-00034  
 

0215 *CHECK DAM 10.000 0.000

EACH 0.000 0.00

95.00000 0.000 0.00

208-00040  
 

0220 *CONCRETE WASHOUT STRUCTURE 14.000 11.000

EACH 3.000 1,500.00

500.00000 14.000 7,000.00

208-00045  
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PCN: 15555-BID    ESTIMATE RUN 03/07/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0009 12:13:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *STORM DRAIN INLET PROTECTION (TYPE 1) 40.000 0.000

LF  0.000 0.00

3.25000 0.000 0.00

208-00051  
 

0230 *STABILIZED CONSTRUCTION ENTRANCE 35.000 23.000

EACH 0.000 0.00

1,250.00000 23.000 28,750.00

208-00070  
 

0235 *SEDIMENT REMOVAL AND DISPOSAL 0.418 0.418

L S 0.000 0.00

2,500.00000 0.418 1,045.00

208-00100  
 

0240 EROSION CONTROL SUPERVISOR 984.000 884.000

HOUR 100.000 2,000.00

20.00000 984.000 19,680.00

208-00205  
 

0245 RESET GROUND SIGN 11.000 3.500

EACH 0.000 0.00

225.00000 3.500 787.50

210-00810  
 

0250 RESET SIGN PANEL 5.000 0.000

EACH 0.000 0.00

71.00000 0.000 0.00

210-00815  
 

0255 *RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000

EACH 0.000 0.00

575.00000 0.000 0.00

210-00866  
 

0260 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000

EACH 0.000 0.00

1,520.00000 0.000 0.00

210-00890  
 

0260 MATERIAL ALLOWANCE 0.000

EACH 1.000 730.00

730.00000 1.000 730.00

0265 *RESET FENCE 351.000 0.000

LF  0.000 0.00

2.50000 0.000 0.00

210-01000  
 

0270 MODIFY MANHOLE 4.000 3.000

EACH 0.000 0.00

1,500.00000 3.000 4,500.00

210-04015  
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PCN: 15555-BID    ESTIMATE RUN 03/07/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0009 12:13:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *SEEDING (NATIVE) 23.000 1.670

ACRE 0.000 0.00

300.00000 1.670 501.00

212-00006  
 

0280 *SEEDING (TEMPORARY) 0.800 0.000

ACRE 0.000 0.00

160.00000 0.000 0.00

212-00009  
 

0285 *SOIL CONDITIONING 23.000 1.670

ACRE 0.000 0.00

2,125.00000 1.670 3,548.75

212-00032  
 

0290 *MULCHING (WEED FREE HAY) 42.000 1.670

ACRE 0.000 0.00

450.00000 1.670 751.50

213-00002  
 

0295 *FLEXIBLE GROWTH MEDIUM 8.000 4.480

ACRE 0.500 1,500.00

3,000.00000 4.980 14,940.00

213-00009  
 

0300 *MULCH TACKIFIER 8,400.000 0.000

LB  0.000 0.00

1.90000 0.000 0.00

213-00061  
 

0305 *SOIL BINDER 14.000 1.800

ACRE 0.000 0.00

400.00000 1.800 720.00

213-00100  
 

0310 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

3,500.00000 0.000 0.00

214-00000  
 

0315 *DECIDUOUS TREE (5 GALLON CONTAINER) 100.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

214-00205  
 

0320 *DECIDUOUS TREE (1.5 INCH CALIPER) 12.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

214-00215  
 

0325 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 850.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

214-00350  
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PROJECT: IM 0252-383                   ESTIMATE NO: 0009 12:13:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *BRUSH LAYER CUTTING 2,000.000 0.000

EACH 0.000 0.00

2.65000 0.000 0.00

214-01010  
 

0335 *SOIL RETENTION BLANKET (PLASTIC) 1,340.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

216-00035  
 

0340 *SOIL RETENTION BLANKET (STRAW/COCONUT) 40,000.000 885.000

SY  0.000 0.00

1.75000 885.000 1,548.75

216-00041  
 

0345 *HERBICIDE TREATMENT 40.000 0.000

HOUR 0.000 0.00

116.00000 0.000 0.00

217-00020  
 

0350 AGGREGATE BASE COURSE (CLASS 4) 39.000 0.000

TON 0.000 0.00

35.00000 0.000 0.00

304-04000  
 

0355 *AGGREGATE BASE COURSE (CLASS 6) 1,728.000 1,057.760

TON 0.000 0.00

15.00000 1,057.760 15,866.40

304-06000  
 

0360 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 350.000 177.820

TON 0.000 0.00

100.00000 177.820 17,782.00

403-00720  
 

0365 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 9,000.000 2,752.610

TON 0.000 0.00

55.00000 2,752.610 151,393.55

403-33841  
 

0370 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 700.000 0.000

TON 0.000 0.00

62.00000 0.000 0.00

403-34871  
 

0375 *EMULSIFIED ASPHALT (SLOW-SETTING) 4,352.000 708.400

GAL 0.000 0.00

1.35000 708.400 956.34

411-10255  
 

0380 *EMULSIFIED ASPHALT (PRIME COAT) 4,909.000 0.000

GAL 0.000 0.00

1.35000 0.000 0.00

411-10300  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *CONCRETE PAVEMENT (9-1/2 INCH) 0.000 0.000

SY  0.000 0.00

34.00000 0.000 0.00

412-00950  
 

0390 *CONCRETE PAVEMENT (10 INCH) 14,247.000 4,410.700

SY  24.400 1,122.40

46.00000 4,435.100 204,014.60

412-01000  
 

0395 *CONCRETE PAVEMENT (12 INCH) 80,404.000 36,666.100

SY  0.000 0.00

39.00000 36,666.100 1,429,977.90

412-01200  
 

0400 *CONCRETE PAVEMENT (12 INCH) (REINFORCED) 676.000 0.000

SY  0.000 0.00

55.00000 0.000 0.00

412-01215  
 

0405 *CONCRETE PAVEMENT (12-1/2 INCH) 81,234.000 13,388.270

SY  0.000 0.00

43.00000 13,388.270 575,695.61

412-01250  
 

0410 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 13,801.000 1,469.810

SY  0.000 0.00

3.10000 1,469.810 4,556.41

420-00100  
 

0415 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 116.000 0.000

SY  0.000 0.00

3.50000 0.000 0.00

420-00101  
 

0420 *GEOTEXTILE (DRAINAGE) (CLASS A) 3,004.000 1,744.700

SY  0.000 0.00

2.00000 1,744.700 3,489.40

420-00110  
 

0425 GEOTEXTILE (SEPARATOR) (CLASS A) 36,280.000 15,213.800

SY  0.000 0.00

1.75000 15,213.800 26,624.15

420-00130  
 

0430 *DRILLED CAISSON (18 INCH) 30.000 0.000

LF  0.000 0.00

155.00000 0.000 0.00

503-00018  
 

0435 *DRILLED CAISSON (36 INCH) 13.000 0.000

LF  0.000 0.00

215.00000 0.000 0.00

503-00036  
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NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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PERIOD
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CAT NO0200 ROADWAY 

0440 *DRILLED CAISSON (42 INCH) 82.000 0.000

LF  24.000 6,840.00

285.00000 24.000 6,840.00

503-00042  
 

0445 *DRILLED CAISSON (48 INCH) 159.500 0.000

LF  0.000 0.00

285.00000 0.000 0.00

503-00048  
 

0450 *DRILLED CAISSON (54 INCH) 104.000 0.000

LF  0.000 0.00

335.00000 0.000 0.00

503-00054  
 

0455 *GROUTED RIPRAP 239.000 100.000

CY  0.000 0.00

158.00000 100.000 15,800.00

506-00030  
 

0460 *RIPRAP (9 INCH) 980.000 132.400

CY  0.000 0.00

70.00000 132.400 9,268.00

506-00209  
 

0465 *RIPRAP (12 INCH) 1,123.000 0.000

CY  0.000 0.00

59.00000 0.000 0.00

506-00212  
 

0470 *RIPRAP (18 INCH) 1,162.300 1,162.300

CY  0.000 0.00

57.00000 1,162.300 66,251.10

506-00218  
 

0475 *RIPRAP (24 INCH) 10,485.000 2,282.380

CY  330.200 19,151.60

58.00000 2,612.580 151,529.64

506-00224  
 

0480 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 2.500 0.000

CY  0.000 0.00

1,500.00000 0.000 0.00

507-00100  
 

0485 CONCRETE CLASS D 47.000 0.000

CY  0.000 0.00

800.00000 0.000 0.00

601-03000  
 

0490 *STRUCTURAL CONCRETE STAIN 3,709.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

601-40400  
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UNIT PRICE
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QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0200 ROADWAY 

0495 *REINFORCING STEEL (EPOXY COATED) 3,642.000 0.000

LB  0.000 0.00

0.95000 0.000 0.00

602-00020  
 

0500 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5,248.000 3,330.100

LF  34.600 1,557.00

45.00000 3,364.700 151,411.50

603-01185  
 

0500 MATERIAL ALLOWANCE 18 INCH RCP (CIP) 2,248.901

LF  -34.600 -326.97

9.45000 2,214.301 20,925.14

0505 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5,099.000 3,684.710

LF  223.600 10,509.20

47.00000 3,908.310 183,690.57

603-01245  
 

0505 MATERIAL ALLOWANCE 24 INCH RCP (CIP) 1,387.289

LF  -223.600 -2,119.37

9.47840 1,163.689 11,029.91

0510 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,629.000 900.500

LF  115.500 6,121.50

53.00000 1,016.000 53,848.00

603-01305  
 

0510 MATERIAL ALLOWANCE 30 INCH RCP (CIP) 715.500

LF  -115.500 -2,390.85

20.70000 600.000 12,420.00

0515 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 367.000 153.900

LF  43.000 3,225.00

75.00000 196.900 14,767.50

603-01365  
 

0515 MATERIAL ALLOWANCE 36 INCH RCP (CIP) 213.100

LF  -43.000 -1,307.20

30.40000 170.100 5,171.04

0520 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 82.000 32.000

LF  0.000 0.00

85.00000 32.000 2,720.00

603-01425  
 

0520 MATERIAL ALLOWANCE 42 INCH RCP (CIP) 50.000

LF  0.000 0.00

39.70000 50.000 1,985.00
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PROJECT: IM 0252-383                   ESTIMATE NO: 0009 12:13:25
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NO.
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NO.

ITEM
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UNITS

UNIT PRICE

PREV QTY/
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QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 707.000 88.000

LF  0.000 0.00

130.00000 88.000 11,440.00

603-01485  
 

0525 MATERIAL ALLOWANCE 48 INCH RCP (CIP) 616.000

LF  0.000 0.00

48.30000 616.000 29,752.80

0530 *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 83.000 76.000

LF  0.000 0.00

145.00000 76.000 11,020.00

603-01605  
 

0535 *23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

19.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

603-02185  
 

0535 MATERIAL ALLOWANCE 23X14 INCH RCP (CIP) 128.000

LF  0.000 0.00

19.85000 128.000 2,540.80

0540 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 126.000 42.000

LF  0.000 0.00

175.00000 42.000 7,350.00

603-02245  
 

0540 MATERIAL ALLOWANCE 30X19 INCH RCP (CIP) 67.000

LF  0.000 0.00

24.00000 67.000 1,608.00

0545 *18 INCH REINFORCED CONCRETE END SECTION 3.000 1.000

EACH 0.000 0.00

785.00000 1.000 785.00

603-05018  
 

0545 MATERIAL ALLOWANCE 18 INCH RCES 2.000

EACH 0.000 0.00

240.00000 2.000 480.00

0550 *24 INCH REINFORCED CONCRETE END SECTION 9.000 2.000

EACH 1.000 850.00

850.00000 3.000 2,550.00

603-05024  
 

0555 *30 INCH REINFORCED CONCRETE END SECTION 2.000 1.000

EACH 0.000 0.00

1,050.00000 1.000 1,050.00

603-05030  
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NO.

ITEM
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UNITS
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QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 MATERIAL ALLOWANCE 30 INCH RCES 1.000

EACH 0.000 0.00

395.00000 1.000 395.00

0560 *36 INCH REINFORCED CONCRETE END SECTION 4.000 2.000

EACH 1.000 1,300.00

1,300.00000 3.000 3,900.00

603-05036  
 

0560 MATERIAL ALLOWANCE 36 INCH RCES 2.000

EACH -1.000 -582.00

582.00000 1.000 582.00

0565 *42 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,550.00000 0.000 0.00

603-05042  
 

0565 MATERIAL ALLOWANCE 42 INCH RCES 1.000

EACH 0.000 0.00

678.00000 1.000 678.00

0570 *48 INCH REINFORCED CONCRETE END SECTION 3.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

603-05048  
 

0570 MATERIAL ALLOWANCE 48 INCH RCES 3.000

EACH 0.000 0.00

746.33000 3.000 2,238.99

0575 *60 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

603-05060  
 

0575 MATERIAL ALLOWANCE 60 INCH RCES 1.000

EACH 0.000 0.00

803.00000 1.000 803.00

0580 72 INCH CORRUGATED STEEL PIPE (HALF ROUND)(SPECIAL) 130.000 36.000

LF  0.000 0.00

75.00000 36.000 2,700.00

603-40072  
 

0585 18 INCH PLASTIC PIPE 291.000 0.000

LF  291.000 21,825.00

75.00000 291.000 21,825.00

603-50018  
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PROJECT: IM 0252-383                   ESTIMATE NO: 0009 12:13:25
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0590 *6X7 FOOT CONCRETE BOX CULVERT (PRECAST) 26.000 0.000

LF  26.000 31,200.00

1,200.00000 26.000 31,200.00

603-70607  
 

0595 16X4 FOOT CONCRETE BOX CULVERT (3-SIDED)(PRECAST) 13.000 13.000

LF  0.000 0.00

1,000.00000 13.000 13,000.00

603-71604  
 

0600 *INLET TYPE C (5 FOOT) 11.000 2.750

EACH 0.000 0.00

3,800.00000 2.750 10,450.00

604-00305  
 

0605 *INLET TYPE C (10 FOOT) 2.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

604-00310  
 

0610 *INLET TYPE C (SPECIAL) 1.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

604-00350  
 

0615 *INLET TYPE D (5 FOOT) 1.000 0.750

EACH 0.000 0.00

4,200.00000 0.750 3,150.00

604-00505  
 

0620 *INLET TYPE D (SPECIAL) (5 FOOT) 3.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00

604-00506  
 

0625 *INLET TYPE D (10 FOOT) 3.000 0.750

EACH 0.000 0.00

4,500.00000 0.750 3,375.00

604-00510  
 

0630 *INLET TYPE D (SPECIAL) (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00

604-00511  
 

0635 *INLET TYPE D (15 FOOT) 1.000 0.750

EACH 0.000 0.00

4,500.00000 0.750 3,375.00

604-00515  
 

0640 *INLET TYPE D (SPECIAL) 1.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

604-00550  
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NO.
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NO.
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
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PERIOD
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CAT NO0200 ROADWAY 

0645 *INLET TYPE R  L 10 (5 FOOT) 4.000 0.000

EACH 0.000 0.00

5,200.00000 0.000 0.00

604-19205  
 

0650 *INLET TYPE R  L 10 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

5,500.00000 0.000 0.00

604-19210  
 

0655 *VANE GRATE INLET (5 FOOT) 8.000 1.500

EACH 0.000 0.00

3,800.00000 1.500 5,700.00

604-25005  
 

0660 *VANE GRATE INLET (10 FOOT) 1.000 0.750

EACH 0.000 0.00

4,200.00000 0.750 3,150.00

604-25010  
 

0665 *VANE GRATE INLET (15 FOOT) 1.000 0.750

EACH 0.000 0.00

4,500.00000 0.750 3,375.00

604-25015  
 

0670 *VANE GRATE INLET (DOUBLE) (5 FOOT) 23.000 12.000

EACH 0.000 0.00

3,800.00000 12.000 45,600.00

604-26005  
 

0675 *VANE GRATE INLET SPECIAL (DOUBLE) (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

604-26006  
 

0680 *VANE GRATE INLET (DOUBLE) (10 FOOT) 11.000 6.000

EACH 0.000 0.00

4,200.00000 6.000 25,200.00

604-26010  
 

0685 *VANE GRATE INLET SPECIAL (DOUBLE) (10 FOOT) 2.000 1.500

EACH 0.000 0.00

4,300.00000 1.500 6,450.00

604-26011  
 

0690 *VANE GRATE INLET (DOUBLE) (15 FOOT) 2.000 0.750

EACH 0.000 0.00

4,600.00000 0.750 3,450.00

604-26015  
 

0695 *MANHOLE SLAB BASE (5 FOOT) 6.000 1.500

EACH 1.000 2,500.00

2,500.00000 2.500 6,250.00

604-30005  
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REF
NO.
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NO.
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DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 *MANHOLE SLAB BASE (10 FOOT) 7.000 3.750

EACH 1.600 4,000.00

2,500.00000 5.350 13,375.00

604-30010  
 

0705 *MANHOLE SLAB BASE (15 FOOT) 6.000 3.750

EACH 0.400 1,080.00

2,700.00000 4.150 11,205.00

604-30015  
 

0710 *MANHOLE SLAB BASE (20 FOOT) 1.000 0.000

EACH 1.000 3,100.00

3,100.00000 1.000 3,100.00

604-30020  
 

0715 *MANHOLE BOX BASE (5 FOOT) 1.000 0.000

EACH 0.000 0.00

8,300.00000 0.000 0.00

604-31005  
 

0720 *MANHOLE BOX BASE (10 FOOT) 2.000 0.750

EACH 0.000 0.00

8,400.00000 0.750 6,300.00

604-31010  
 

0725 *MANHOLE BOX BASE (15 FOOT) 2.000 1.600

EACH 0.000 0.00

8,500.00000 1.600 13,600.00

604-31015  
 

0730 *MANHOLE SPECIAL 1.000 0.000

EACH 0.000 0.00

13,500.00000 0.000 0.00

604-39000  
 

0735 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 1.000 1.000

EACH 0.000 0.00

6,500.00000 1.000 6,500.00

604-39050  
 

0740 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 11,300.000 1,850.000

LF  0.000 0.00

13.00000 1,850.000 24,050.00

606-00301  
 

0745 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 6.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

606-00350  
 

0750 *GUARDRAIL TYPE 7 (STYLE CA) 1,178.000 0.000

LF  0.000 0.00

47.00000 0.000 0.00

606-00710  
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AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

0755 *GUARDRAIL TYPE 7 (STYLE CC) (SPECIAL) 2,618.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

606-00721  
 

0760 *GUARDRAIL TYPE 7 (STYLE CD) 2,713.000 0.000

LF  120.000 5,520.00

46.00000 120.000 5,520.00

606-00730  
 

0765 *GUARDRAIL TYPE 7 (STYLE CE) 11,000.000 0.000

LF  4,313.000 280,345.00

65.00000 4,313.000 280,345.00

606-00740  
 

0770 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 950.000 0.000

LF  470.000 61,100.00

130.00000 470.000 61,100.00

606-00741  
 

0775 *END ANCHORAGE TYPE 3D 7.000 1.000

EACH 0.000 0.00

550.00000 1.000 550.00

606-01340  
 

0780 *TRANSITION TYPE 3G 1.000 1.000

EACH 0.000 0.00

950.00000 1.000 950.00

606-01370  
 

0785 *TRANSITION TYPE 3H 3.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

606-01380  
 

0790 *MEDIAN TERMINAL 1.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

606-01460  
 

0795 *END ANCHORAGE (FLARED) 12.000 4.000

EACH 0.000 0.00

1,500.00000 4.000 6,000.00

606-02005  
 

0800 *BRIDGE RAIL TYPE 7 449.000 0.000

LF  0.000 0.00

85.00000 0.000 0.00

606-10700  
 

0805 *FENCE (PLASTIC) 9,750.000 6,919.000

LF  0.000 0.00

2.20000 6,919.000 15,221.80

607-11525  
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0810 *FENCE (ANIMAL PROTECTION) 784.000 0.000

LF  0.000 0.00

6.50000 0.000 0.00

607-56001  
 

0815 *ROAD CLOSURE GATE 3.000 0.000

EACH 0.000 0.00

6,000.00000 0.000 0.00

607-60620  
 

0815 MATERIAL ALLOWANCE 0.000

EACH 2.000 6,730.00

3,365.00000 2.000 6,730.00

0820 *CONCRETE SIDEWALK (6 INCH) 1,903.000 0.000

SY  0.000 0.00

44.00000 0.000 0.00

608-00006  
 

0825 *CONCRETE CURB RAMP 47.000 0.000

SY  0.000 0.00

95.00000 0.000 0.00

608-00010  
 

0830 *CURB RAMP (SPECIAL) 37.000 0.000

SY  0.000 0.00

114.00000 0.000 0.00

608-00012  
 

0835 *CURB AND GUTTER TYPE 2 (SECTION I-B) 396.000 0.000

LF  0.000 0.00

14.25000 0.000 0.00

609-21010  
 

0840 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,688.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

609-21020  
 

0845 *GUTTER TYPE 2 (4 FOOT) 285.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

609-24004  
 

0850 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,207.000 0.000

SF  0.000 0.00

7.00000 0.000 0.00

610-00020  
 

0855 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 563.000 0.000

SF  0.000 0.00

7.25000 0.000 0.00

610-00024  
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0860 *DELINEATOR (TYPE I) 185.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00001  
 

0865 *DELINEATOR (TYPE II) 27.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00002  
 

0870 *DELINEATOR (TYPE III) 49.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

612-00003  
 

0875 *DELINEATOR (FLEXIBLE) (TYPE II) 2.000 0.000

EACH 0.000 0.00

33.00000 0.000 0.00

612-00042  
 

0880 REFLECTOR STRIP (6 INCH) 145.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

612-00075  
 

0885 *DIRECTIONAL BORING CONDUIT 1,849.000 1,849.000

LF  0.000 0.00

23.00000 1,849.000 42,527.00

613-00001  
 

0890 *1-1/4 INCH HDPE CONDUIT 14,895.000 14,895.000

LF  0.000 0.00

5.00000 14,895.000 74,475.00

613-00025  
 

0895 *2 INCH ELECTRICAL CONDUIT 150.000 50.000

LF  0.000 0.00

13.25000 50.000 662.50

613-00200  
 

0900 *3 INCH ELECTRICAL CONDUIT 760.000 97.000

LF  0.000 0.00

26.50000 97.000 2,570.50

613-00300  
 

0905 *3 INCH ELECTRICAL CONDUIT (JACKED) 154.000 0.000

LF  0.000 0.00

25.50000 0.000 0.00

613-00301  
 

0910 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 5,335.000 715.000

LF  820.500 5,128.13

6.25000 1,535.500 9,596.88

613-01200  
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0915 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,210.000 0.000

LF  0.000 0.00

8.25000 0.000 0.00

613-01300  
 

0920 *CONDUIT (INSTALL ONLY) 2,410.000 1,277.000

LF  0.000 0.00

4.00000 1,277.000 5,108.00

613-04000  
 

0925 *PULL BOX (16"X24"X12") 12.000 1.000

EACH 0.000 0.00

310.00000 1.000 310.00

613-07026  
 

0930 *WIRING 1.000 0.000

L S 0.000 0.00

70,000.00000 0.000 0.00

613-10000  
 

0935 *LIGHT STANDARD METAL (30 FOOT) 1.000 0.000

EACH 0.000 0.00

1,325.00000 0.000 0.00

613-34300  
 

0935 MATERIAL ALLOWANCE 0.000

EACH 1.000 813.00

813.00000 1.000 813.00

0940 *LIGHT STANDARD METAL (35 FOOT) 23.000 0.000

EACH 5.000 7,750.00

1,550.00000 5.000 7,750.00

613-34350  
 

0940 MATERIAL ALLOWANCE 0.000

EACH 13.000 13,130.00

1,010.00000 13.000 13,130.00

0945 *LIGHT STANDARD FOUNDATION 23.000 7.000

EACH 0.000 0.00

650.00000 7.000 4,550.00

613-40010  
 

0950 *LIGHTING CONTROL CENTER 5.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

613-50100  
 

0950 MATERIAL ALLOWANCE 0.000

EACH 5.000 2,953.10

590.62000 5.000 2,953.10
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0955 *LUMINAIRE METAL HALIDE (150 WATT) 12.000 0.000

EACH 0.000 0.00

880.00000 0.000 0.00

613-75150  
 

0955 MATERIAL ALLOWANCE 0.000

EACH 12.000 5,160.00

430.00000 12.000 5,160.00

0960 *LUMINAIRE METAL HALIDE (250 WATT) 32.000 0.000

EACH 5.000 4,150.00

830.00000 5.000 4,150.00

613-75250  
 

0960 MATERIAL ALLOWANCE 0.000

EACH 22.000 14,630.00

665.00000 22.000 14,630.00

0965 *SIGN PANEL (CLASS I) 400.000 0.000

SF  0.000 0.00

19.50000 0.000 0.00

614-00011  
 

0970 *SIGN PANEL (CLASS II) 344.000 0.000

SF  0.000 0.00

22.00000 0.000 0.00

614-00012  
 

0975 *SIGN PANEL (CLASS III) 2,012.000 0.000

SF  0.000 0.00

27.00000 0.000 0.00

614-00013  
 

0980 *STEEL SIGN POST (U-2) 198.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

614-00200  
 

0985 *STEEL SIGN POST (1.75X1.75 INCH TUBING) 29.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

614-00214  
 

0990 *STEEL SIGN POST (W 6X15) 34.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

614-00615  
 

0995 *STEEL SIGN POST (W 8X18) 33.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

614-00818  
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1000 *STEEL SIGN POST (W 10X22) 36.000 0.000

LF  0.000 0.00

46.00000 0.000 0.00

614-01022  
 

1005 *STEEL SIGN POST (4 INCH ROUND) (SLIPBASE) 63.000 0.000

LF  0.000 0.00

37.00000 0.000 0.00

614-01554  
 

1010 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

437.000 0.000

LF  0.000 0.00

45.00000 0.000 0.00

614-01582  
 

1015 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 86.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

614-01585  
 

1020 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

8.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

614-01588  
 

1025 *CONCRETE FOOTING (TYPE 2) 2.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

614-03002  
 

1030 *CONCRETE FOOTING (TYPE 3) 2.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

614-03003  
 

1035 *CONCRETE FOOTING (TYPE 5) 2.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

614-03005  
 

1040 *BUTTERFLY STRUCTURE 2.000 0.000

EACH 0.000 0.00

30,000.00000 0.000 0.00

614-30110  
 

1045 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 6.000 0.000

EACH 0.000 0.00

30,000.00000 0.000 0.00

614-32400  
 

1050 *MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

54,000.00000 0.000 0.00

614-42400  
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PERIOD
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CAT NO0200 ROADWAY 

1055 *PEDESTRIAN SIGNAL FACE (16) 14.000 0.000

EACH 0.000 0.00

575.00000 0.000 0.00

614-70117  
 

1055 MATERIAL ALLOWANCE 0.000

EACH 14.000 4,410.00

315.00000 14.000 4,410.00

1060 *TRAFFIC SIGNAL FACE (12-12-12) 34.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

614-70336  
 

1060 MATERIAL ALLOWANCE 0.000

EACH 34.000 17,850.00

525.00000 34.000 17,850.00

1065 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

614-70560  
 

1065 MATERIAL ALLOWANCE 0.000

EACH 2.000 1,520.00

760.00000 2.000 1,520.00

1070 *PEDESTRIAN PUSH BUTTON 14.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

614-72860  
 

1070 MATERIAL ALLOWANCE 0.000

EACH 14.000 2,030.00

145.00000 14.000 2,030.00

1075 *LOOP DETECTOR (MICRO TYPE) 17.000 0.000

EACH 0.000 0.00

1,425.00000 0.000 0.00

614-72872  
 

1075 MATERIAL ALLOWANCE 0.000

EACH 17.000 14,450.00

850.00000 17.000 14,450.00

1075 MATERIAL ALLOWANCE 0.000

LF  3,950.000 4,937.50

1.25000 3,950.000 4,937.50
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PERIOD
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1080 *LOOP DETECTOR WIRE 3,950.000 0.000

LF  0.000 0.00

3.75000 0.000 0.00

614-72875  
 

1085 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

614-72878  
 

1085 MATERIAL ALLOWANCE 0.000

EACH 2.000 680.00

340.00000 2.000 680.00

1090 *PIEZO ELECTRIC TUBE, CLASS 2 6.000 0.000

EACH 0.000 0.00

2,900.00000 0.000 0.00

614-73005  
 

1090 MATERIAL ALLOWANCE 0.000

EACH 6.000 7,200.00

1,200.00000 6.000 7,200.00

1095 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 1.000 0.000

EACH 0.000 0.00

21,000.00000 0.000 0.00

614-81010  
 

1100 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 0.000

EACH 0.000 0.00

33,000.00000 0.000 0.00

614-81020  
 

1105 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-15 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

15,500.00000 0.000 0.00

614-81115  
 

1110 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

20,500.00000 0.000 0.00

614-81145  
 

1115 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

24,000.00000 0.000 0.00

614-81155  
 

1120 *TRAFFIC SIGNAL LIGHT POLE STEEL (2-55 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

34,000.00000 0.000 0.00

614-81255  
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1125 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 3.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

614-84000  
 

1125 MATERIAL ALLOWANCE 0.000

EACH 3.000 1,650.00

550.00000 3.000 1,650.00

1130 *IMPACT ATTENUATOR 2.000 0.000

EACH 0.000 0.00

22,000.00000 0.000 0.00

614-85001  
 

1135 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000 0.000

EACH 0.000 0.00

20,000.00000 0.000 0.00

614-86240  
 

1135 MATERIAL ALLOWANCE 0.000

EACH 2.000 29,000.00

14,500.00000 2.000 29,000.00

1140 *FIBERT OPTIC CABLE (SINGLE MODE) (INSTALL ONLY) 7,799.000 7,799.000

LF  0.000 0.00

2.00000 7,799.000 15,598.00

614-87499  
 

1145 *6 INCH DUCTILE IRON PIPE 50.000 0.000

LF  50.000 2,500.00

50.00000 50.000 2,500.00

619-06060  
 

1150 *6 INCH GATE VALVE 1.000 1.000

EACH 0.000 0.00

700.00000 1.000 700.00

619-75048  
 

1155 *DETOUR PAVEMENT 22,400.000 19,359.200

SY  0.000 0.00

30.00000 19,359.200 580,776.00

621-00450  
 

1160 *CONSTRUCTION SURVEYING 1.000 0.434

L S 0.020 4,300.00

215,000.00000 0.454 97,610.00

625-00000  
 

1165 *CONSTRUCTION SURVEYING (HOURLY) 200.000 73.300

HOUR 30.500 3,050.00

100.00000 103.800 10,380.00

625-00001  
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1170 *MOBILIZATION 1.000 0.585

L S 0.000 0.00

2,737,000.00000 0.585 1,601,145.00

626-00000  
 

1175 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

35,000.00000 0.500 17,500.00

626-01000  
 

1180 *EPOXY PAVEMENT MARKING 1,406.000 0.000

GAL 0.000 0.00

55.00000 0.000 0.00

627-00005  
 

1185 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,330.000 355.200

GAL 11.500 253.00

22.00000 366.700 8,067.40

627-00012  
 

1190 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 13,278.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

627-01010  
 

1195 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE I) 

308.000 0.000

SF  0.000 0.00

14.50000 0.000 0.00

627-30324  
 

1200 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,153.000 0.000

SF  0.000 0.00

12.50000 0.000 0.00

627-30329  
 

1205 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

170.000 0.000

SF  0.000 0.00

11.50000 0.000 0.00

627-30405  
 

1210 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

340.000 0.000

SF  0.000 0.00

9.25000 0.000 0.00

627-30410  
 

1215 *FLAGGING 6,000.000 4,189.000

HOUR 274.500 6,313.50

23.00000 4,463.500 102,660.50

630-00000  
 

1220 *TRAFFIC CONTROL INSPECTION 180.000 88.000

DAY 9.000 1,620.00

180.00000 97.000 17,460.00

630-00007  
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1225 *TRAFFIC CONTROL MANAGEMENT 400.000 152.000

DAY 19.000 9,975.00

525.00000 171.000 89,775.00

630-00012  
 

1230 *FLASHING BEACON (PORTABLE) 6.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

630-80001  
 

1235 *FLAGGING STATION LIGHT 2.000 0.500

EACH 0.000 0.00

750.00000 0.500 375.00

630-80305  
 

1240 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 9.000 4.500

EACH 0.000 0.00

250.00000 4.500 1,125.00

630-80335  
 

1245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 117.000 58.500

EACH 0.000 0.00

50.00000 58.500 2,925.00

630-80341  
 

1250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 88.000 22.500

EACH 0.000 0.00

50.00000 22.500 1,125.00

630-80342  
 

1255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 11.000

EACH 0.000 0.00

50.00000 11.000 550.00

630-80343  
 

1260 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 300.000 93.000

SF  0.000 0.00

20.00000 93.000 1,860.00

630-80344  
 

1265 PORTABLE MESSAGE SIGN PANEL 3.000 1.500

EACH 0.000 0.00

1,500.00000 1.500 2,250.00

630-80355  
 

1270 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

630-80358  
 

1275 *DRUM CHANNELIZING DEVICE 250.000 92.500

EACH 0.000 0.00

45.00000 92.500 4,162.50

630-80360  
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1280 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 14.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

630-80363  
 

1285 CONCRETE BARRIER (TEMPORARY) 32,508.000 16,254.000

LF  0.000 0.00

20.00000 16,254.000 325,080.00

630-80370  
 

1290 *TRAFFIC CONE 265.000 132.500

EACH 0.000 0.00

10.00000 132.500 1,325.00

630-80380  
 

1295 *IMPACT ATTENUATOR (TEMPORARY) 9.000 3.500

EACH 0.000 0.00

4,000.00000 3.500 14,000.00

630-85010  
 

1300 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.500

EACH 0.000 0.00

40,000.00000 0.500 20,000.00

630-85040  
 

1305 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

1310 F/A PARTNERING 1,000.000 234.230

F A 0.000 0.00

1.00000 234.230 234.23

700-70011  
 

1315 F/A ASPHALT PAVEMENT INCENTIVE 26,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

1320 F/A CONCRETE PAVEMENT INCENTIVE 350,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

1325 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

1330 F/A ROADWAY SMOOTHNESS INCENTIVE 130,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
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1335 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 6,784.800

F A 2,215.200 2,215.20

1.00000 9,000.000 9,000.00

700-70022  
 

1340 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

1345 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

1350 F/A DISPUTE REVIEW BOARD 40,000.000 2,087.500

F A 0.000 0.00

1.00000 2,087.500 2,087.50

700-70034  
 

1355 F/A EROSION CONTROL 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

2030 EROSION BALES (WEED FREE) CO 004 / LINE 01 25.000 25.000

EACH 0.000 0.00

18.00000 25.000 450.00

208-00011  
 

2035 ADDED ITEM (DOLLAR)/ REMOVAL OF GABION WALL / CO 004 /
LINE 02

10,971.480 10,971.480

DOL 0.000 0.00

1.00000 10,971.480 10,971.48

900-00006  
 

2040 END ANCHORAGE (TENSIONED CABLE BARRIER) CO 004 / LINE 
03

1.000 1.000

EACH 0.000 0.00

4,801.00000 1.000 4,801.00

606-21010  
 

2045 ADDED ITEM (DOLLAR)/ EXTEND TEMPORARY DRAINAGE PIPE / 
CO 004 / LINE 04

956.920 956.920

DOL 0.000 0.00

1.00000 956.920 956.92

900-00006  
 

2050 ADDED ITEM (DOLLAR)/ INSTALL CONSTRCTN TRAF. SIGN 
(SPEC.) / CO 004 / LINE 05

936.390 936.390

DOL 0.000 0.00

1.00000 936.390 936.39

900-00006  
 

2055 F/A UTILITIES / CO 004 / LINE 06 15,002.690 15,002.690

F A 0.000 0.00

1.00000 15,002.690 15,002.69

700-70034  
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2060 ADDED ITEM (LUMP SUM)/ TEMPORARY STREAM CROSSING / CO 
004 / LINE 07

1.000 1.000

L S 0.000 0.00

7,996.77000 1.000 7,996.77

900-00014  
 

2065 ADDED ITEM (DOLLAR)/ SHORING (RAMP C) / CO 006 225,376.880 225,376.880

DOL 0.000 0.00

1.00000 225,376.880 225,376.88

900-00006  
 

2070 MODIFY INLET CO 007 / LINE 08 12.000 9.000

EACH 1.000 1,000.00

1,000.00000 10.000 10,000.00

210-04020  
 

2075 EROSION LOG (18 INCH) CO 007 / LINE 09 330.000 330.000

LF  0.000 0.00

10.00000 330.000 3,300.00

208-00003  
 

2080 ADDED ITEM (FOOT)/ RESET CONCRETE BARRIER (TEMPORARY) 
/ CO 009 / LINE 10

2,196.000 2,196.000

LF  0.000 0.00

1.57000 2,196.000 3,447.72

900-00012  
 

2085 FURNISH CONCRETE PAVEMENT / CO 010--REVISED PAVEMENT 
THICKNESS

1,400.000 111.120

CY  0.000 0.00

89.00000 111.120 9,889.68

412-00000  
 

2090 ADDED ITEM (LUMP SUM)/ INLET PROTECTION / CO 011 / 
LINE 11

1.000 0.750

L S 0.000 0.00

5,218.03000 0.750 3,913.52

900-00014  
 

2095 ADDED ITEM (DOLLAR)/ RELOCATE FIBER OPTIC CABLE / CO 
011 / LINE 12

13,820.360 13,820.360

DOL 0.000 0.00

1.00000 13,820.360 13,820.36

900-00006  
 

2100 ADDED ITEM (FOOT)/ PCCP TIE BAR / CO 012 / LINE 13 5,415.000 5,415.000

LF  0.000 0.00

5.82000 5,415.000 31,515.30

900-00012  
 

2105 ADJUST STRUCTURE CO 015 15.000 12.000

EACH 0.000 0.00

2,879.36000 12.000 34,552.32

210-04000  
 

2110 SAWING CONCRETE (SPECIAL) CO O16 / LINE 14 3,186.000 3,131.000

LF  55.000 313.50

5.70000 3,186.000 18,160.20

202-05019  
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2115 ADDED ITEM (DOLLAR)/ CO 016 / LINE 15 18,284.890 18,284.890

DOL 0.000 0.00

1.00000 18,284.890 18,284.89

900-00006  
 

2120 ADDED ITEM (LUMP SUM)/ CO 016 / LINE 16 1.000 1.000

L S 0.000 0.00

4,377.57000 1.000 4,377.57

900-00014  
 

2125 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) CO 018--WATER
QUALITY CONTROL CONSENT ORDER

400.000 0.000

HOUR 0.000 0.00

48.17000 0.000 0.00

208-00103  
 

2130 EROSION CONTROL SUPERVISOR CO 018--WATER QUALITY 
CONTROL CONSENT ORDER

1,600.000 0.000

HOUR 0.000 0.00

83.75000 0.000 0.00

208-00205  
 

2135 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) CO 
018--WATER QUALITY CONTROL CONSENT ORDER

100.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

208-00105  
 

2140 ADDED ITEM (EACH)/ CO 017 / ADJUST VEHICLE DETECTOR 
CAMERA / LINE 17

3.000 0.000

EACH 0.000 0.00

433.52000 0.000 0.00

900-00007  
 

2145 F/A CO 017 / WALL C CORRECTIVE WORK / LINE 18 15,000.000 0.000

F A 7,703.570 7,703.57

1.00000 7,703.570 7,703.57

700-70035  
 

CAT 0200 $704,120.40 8,856,811.76CURRENT AMT 22,694,202.74 $$

CAT NO0300 STR. NO. G-17-DX STR. NO. G-17-DY 

1365 REMOVAL OF BRIDGE 2.000 1.000

EACH 0.000 0.00

62,000.00000 1.000 62,000.00

202-00400  
 

1370 *STRUCTURE EXCAVATION 1,605.000 808.000

CY  0.000 0.00

8.00000 808.000 6,464.00

206-00000  
 

1375 *STRUCTURE BACKFILL (CLASS 1) 1,552.000 379.000

CY  0.000 0.00

25.50000 379.000 9,664.50

206-00100  
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1380 *STRUCTURE BACKFILL (CLASS 2) 174.000 0.000

CY  0.000 0.00

7.00000 0.000 0.00

206-00200  
 

1385 *MECHANICAL REINFORCEMENT OF SOIL 1,552.000 379.000

CY  0.000 0.00

24.00000 379.000 9,096.00

206-00360  
 

1390 SHORING (AREA 4) 1.000 1.000

L S 0.000 0.00

40,000.00000 1.000 40,000.00

206-01784  
 

1395 SHORING (AREA 5) 1.000 1.000

L S 0.000 0.00

40,000.00000 1.000 40,000.00

206-01785  
 

1400 SHORING (AREA 6) 1.000 0.000

L S 0.000 0.00

7,500.00000 0.000 0.00

206-01786  
 

1405 SHORING (AREA 7) 1.000 0.000

L S 0.000 0.00

7,500.00000 0.000 0.00

206-01787  
 

1410 PILE TIP 32.000 12.000

EACH 4.000 600.00

150.00000 16.000 2,400.00

502-00460  
 

1415 STEEL PILING (HP 14X89) 1,568.000 548.200

LF  248.200 14,892.00

60.00000 796.400 47,784.00

502-11489  
 

1415 MATERIAL ALLOWANCE STEEL PILE (HP 14X89) 549.400

LF  -248.200 -12,658.20

51.00000 301.200 15,361.20

1420 *DRILLED CAISSON (30 INCH) 608.000 132.000

LF  127.000 26,670.00

210.00000 259.000 54,390.00

503-00030  
 

1425 *DRILLED CAISSON (36 INCH) 410.000 95.000

LF  95.500 20,532.50

215.00000 190.500 40,957.50

503-00036  
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1430 *CONCRETE SEALER 3,662.000 0.000

SY  0.000 0.00

8.00000 0.000 0.00

515-00400  
 

1435 BRIDGE EXPANSION DEVICE (0-4 INCH) 288.000 64.000

LF  0.000 0.00

275.00000 64.000 17,600.00

518-01004  
 

1440 CONCRETE CLASS D (BRIDGE) 263.000 77.670

CY  68.560 29,480.80

430.00000 146.230 62,878.90

601-03040  
 

1445 *CONCRETE CLASS H 1,391.000 311.100

CY  0.000 0.00

440.00000 311.100 136,884.00

601-05000  
 

1445 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000

SF  0.000 0.00

4.76000 0.000 0.00

1450 *BRIDGE DECK FINISH (SAWED GROOVES) 3,493.000 700.000

SY  0.000 0.00

4.50000 700.000 3,150.00

601-40250  
 

1455 *STRUCTURAL CONCRETE COATING 1,446.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

601-40300  
 

1460 *REINFORCING STEEL (EPOXY COATED) 372,975.000 87,632.800

LB  13,438.800 12,766.86

0.95000 101,071.600 96,018.02

602-00020  
 

1465 *BRIDGE RAIL TYPE 7 1,083.000 283.000

LF  0.000 0.00

85.00000 283.000 24,055.00

606-10700  
 

1470 *1 INCH ELECTRICAL CONDUIT 290.000 0.000

LF  0.000 0.00

7.50000 0.000 0.00

613-00100  
 

1475 *PRESTRESSED CONCRETE I (BT54) 3,360.000 840.000

LF  0.000 0.00

185.00000 840.000 155,400.00

618-00154  
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PCN: 15555-BID    ESTIMATE RUN

PROJECT: IM 0252-383                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. NO. G-17-DX STR. NO. G-17-DY 

1475 MATERIAL ALLOWANCE G-17-DY PHASE 2 GIRDERS 0.000

LF  0.000 0.00

138.54000 0.000 0.00

1475 MATERIAL ALLOWANCE G-17-DY PHASE 2 GIRDERS 0.000

LF  840.000 116,373.60

138.54000 840.000 116,373.60

CAT 0300 $208,657.56 940,476.72CURRENT AMT 2,557,106.75 $$

CAT NO0301 STR. NO. G-17-DZ STR. NO. G-17-EA 

1480 *STRUCTURE EXCAVATION 1,220.000 368.000

CY  0.000 0.00

8.00000 368.000 2,944.00

206-00000  
 

1485 *STRUCTURE BACKFILL (CLASS 1) 1,048.000 290.000

CY  0.000 0.00

25.50000 290.000 7,395.00

206-00100  
 

1490 *STRUCTURE BACKFILL (CLASS 2) 124.000 0.000

CY  0.000 0.00

7.00000 0.000 0.00

206-00200  
 

1495 *MECHANICAL REINFORCEMENT OF SOIL 1,048.000 290.000

CY  0.000 0.00

24.00000 290.000 6,960.00

206-00360  
 

1500 SHORING (AREA 1) 1.000 0.900

L S 0.000 0.00

66,000.00000 0.900 59,400.00

206-01781  
 

1505 SHORING (AREA 2) 1.000 0.000

L S 0.000 0.00

7,500.00000 0.000 0.00

206-01782  
 

1510 SHORING (AREA 3) 1.000 0.000

L S 0.000 0.00

7,500.00000 0.000 0.00

206-01783  
 

1515 PILE TIP 36.000 10.000

EACH 0.000 0.00

150.00000 10.000 1,500.00

502-00460  
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PCN: 15555-BID    ESTIMATE RUN 03/07/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0009 12:13:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. NO. G-17-DZ STR. NO. G-17-EA 

1520 STEEL PILING (HP 12X53) 0.000 0.000

LF  0.000 0.00

55.00000 0.000 0.00

502-11253  
 

1521 STEEL PILING (HP 12X74) CO 008 / VECP 1,762.000 480.900

LF  0.000 0.00

60.00000 480.900 28,854.00

502-11274  
 

1525 STRUCTURAL STEEL 0.000 0.000

LB  0.000 0.00

1.65000 0.000 0.00

509-00000  
 

1526 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") CO 
008 / VECP

14,400.000 4,000.000

SF  0.000 0.00

67.00000 4,000.000 268,000.00

618-01994  
 

1526 MATERIAL ALLOWANCE PRESTRESSED CONCRETE BOX (32" 
THROUGH 48")

0.000

SF  3,199.980 137,855.13

43.08000 3,199.980 137,855.14

1527 ADDED ITEM (DOLLAR)/ CO 008 / DESIGN FEE 40,000.000 40,000.000

DOL 0.000 0.00

1.00000 40,000.000 40,000.00

900-00006  
 

1528 ADDED ITEM (LUMP SUM)/ CO 008 / CONTRACTOR'S VECP 
SHARE

1.000 1.000

L S 0.000 0.00

74,855.75000 1.000 74,855.75

900-00014  
 

1530 *CONCRETE SEALER 2,237.000 0.000

SY  0.000 0.00

8.00000 0.000 0.00

515-00400  
 

1535 BRIDGE EXPANSION DEVICE (0-4 INCH) 240.000 65.000

LF  0.000 0.00

275.00000 65.000 17,875.00

518-01004  
 

1540 CONCRETE CLASS D (BRIDGE) 100.000 38.780

CY  0.000 0.00

430.00000 38.780 16,675.40

601-03040  
 

1545 *CONCRETE CLASS H 586.000 165.020

CY  0.000 0.00

440.00000 165.020 72,608.80

601-05000  
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PCN: 15555-BID    ESTIMATE RUN 03/07/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0009 12:13:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. NO. G-17-DZ STR. NO. G-17-EA 

1550 *BRIDGE DECK FINISH (SAWED GROOVES) 2,135.000 0.000

SY  0.000 0.00

4.50000 0.000 0.00

601-40250  
 

1555 *STRUCTURAL CONCRETE STAIN 652.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

601-40400  
 

1560 *REINFORCING STEEL (EPOXY COATED) 116,330.000 31,612.300

LB  0.000 0.00

0.95000 31,612.300 30,031.69

602-00020  
 

1565 *BRIDGE RAIL TYPE 7 733.000 193.000

LF  0.000 0.00

85.00000 193.000 16,405.00

606-10700  
 

1570 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 360.000 0.000

LF  180.000 6,840.00

38.00000 180.000 6,840.00

607-53137  
 

1575 *1 INCH ELECTRICAL CONDUIT 550.000 0.000

LF  0.000 0.00

7.50000 0.000 0.00

613-00100  
 

CAT 0301 $144,695.13 788,199.78CURRENT AMT 1,923,158.75 $$

CAT NO0302 STR. NO. G-17-P    TEMPORARY WIDENING 

1580 *REMOVAL OF ASPHALT MAT (PLANING) 524.000 80.670

SY  0.000 0.00

3.25000 80.670 262.18

202-00240  
 

1585 REMOVAL OF BRIDGE 2.000 0.000

EACH 0.000 0.00

62,000.00000 0.000 0.00

202-00400  
 

1590 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

30,000.00000 1.000 30,000.00

202-00495  
 

1595 *STRUCTURE EXCAVATION 46.000 46.000

CY  0.000 0.00

8.00000 46.000 368.00

206-00000  
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PCN: 15555-BID    ESTIMATE RUN 03/07/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0009 12:13:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. NO. G-17-P    TEMPORARY WIDENING 

1600 *STRUCTURE BACKFILL (CLASS 1) 38.000 0.000

CY  0.000 0.00

25.50000 0.000 0.00

206-00100  
 

1605 *STRUCTURE BACKFILL (CLASS 2) 19.000 19.000

CY  0.000 0.00

7.00000 19.000 133.00

206-00200  
 

1610 *MECHANICAL REINFORCEMENT OF SOIL 38.000 0.000

CY  0.000 0.00

24.00000 0.000 0.00

206-00360  
 

1615 SHORING (AREA 8) 0.000 0.000

L S 0.000 0.00

500.00000 0.000 0.00

206-01788  
 

1620 SHORING (AREA 9) 0.000 0.000

L S 0.000 0.00

500.00000 0.000 0.00

206-01789  
 

1625 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 56.000 56.000

TON 0.000 0.00

55.00000 56.000 3,080.00

403-33841  
 

1630 PILE TIP 6.000 6.000

EACH 0.000 0.00

150.00000 6.000 900.00

502-00460  
 

1635 STEEL PILING (HP 12X53) 321.000 321.000

LF  0.000 0.00

55.00000 321.000 17,655.00

502-11253  
 

1635 MATERIAL ALLOWANCE STEEL PILE (HP 12X53) 0.000

LF  0.000 0.00

30.74000 0.000 0.00

1640 *DRILLED CAISSON (30 INCH) 134.000 134.000

LF  0.000 0.00

210.00000 134.000 28,140.00

503-00030  
 

1641 ADDED ITEM (FOOT)/ PRICE ADJUSTMENT -- DRILLED CAISSON
(30 INCH)

62.200 62.200

LF  0.000 0.00

241.50000 62.200 15,021.30

900-00012  
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PCN: 15555-BID    ESTIMATE RUN 03/07/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0009 12:13:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. NO. G-17-P    TEMPORARY WIDENING 

1645 CONCRETE CLASS D (BRIDGE) 82.000 82.000

CY  0.000 0.00

430.00000 82.000 35,260.00

601-03040  
 

1650 *REINFORCING STEEL 17,000.000 17,000.000

LB  0.000 0.00

0.95000 17,000.000 16,150.00

602-00000  
 

1655 *BRIDGE RAIL TYPE 7 124.000 123.000

LF  0.000 0.00

85.00000 123.000 10,455.00

606-10700  
 

1660 *PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 
INCHES) 

2,476.000 2,475.000

SF  0.000 0.00

48.00000 2,475.000 118,800.00

618-06036  
 

CAT 0302 $0.00 276,224.48CURRENT AMT 403,679.30 $$

CAT NO0303 PLUM CREEK PARKWAY BRIDGE 

1665 REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

62,000.00000 0.000 0.00

202-00400  
 

1670 *STRUCTURE EXCAVATION 1,532.000 1,532.000

CY  0.000 0.00

8.00000 1,532.000 12,256.00

206-00000  
 

1675 *STRUCTURE BACKFILL (CLASS 1) 1,383.000 0.000

CY  690.000 17,595.00

25.50000 690.000 17,595.00

206-00100  
 

1680 *STRUCTURE BACKFILL (CLASS 2) 189.000 0.000

CY  0.000 0.00

7.00000 0.000 0.00

206-00200  
 

1685 *MECHANICAL REINFORCEMENT OF SOIL 1,383.000 0.000

CY  690.000 16,560.00

24.00000 690.000 16,560.00

206-00360  
 

1690 *FILTER MATERIAL (CLASS A) 74.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

206-00510  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 PLUM CREEK PARKWAY BRIDGE 

1695 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 311.000 0.000

TON 0.000 0.00

55.00000 0.000 0.00

403-33841  
 

1700 PILE TIP 28.000 28.000

EACH 0.000 0.00

150.00000 28.000 4,200.00

502-00460  
 

1705 STEEL PILING (HP 12X74) 878.200 878.200

LF  0.000 0.00

60.00000 878.200 52,692.00

502-11274  
 

1705 MATERIAL ALLOWANCE STEEL PILE (HP 12X74) 0.000

LF  0.000 0.00

42.67000 0.000 0.00

1710 *DRILLED CAISSON (48 INCH) 284.000 284.000

LF  0.000 0.00

285.00000 284.000 80,940.00

503-00048  
 

1715 PAINT EXISTING STRUCTURE (SPECIAL) 10.000 0.000

GAL 0.000 0.00

400.00000 0.000 0.00

509-90002  
 

1720 *PEDESTRIAN RAILING (STEEL) 360.000 0.000

LF  0.000 0.00

135.00000 0.000 0.00

514-00200  
 

1725 *WATERPROOFING (MEMBRANE) 1,893.000 0.000

SY  0.000 0.00

10.50000 0.000 0.00

515-00120  
 

1730 *CONCRETE SEALER 653.000 0.000

SY  0.000 0.00

8.00000 0.000 0.00

515-00400  
 

1735 BRIDGE EXPANSION DEVICE (0-4 INCH) 198.000 0.000

LF  0.000 0.00

275.00000 0.000 0.00

518-01004  
 

1740 CONCRETE CLASS D (BRIDGE) 1,492.000 1,078.910

CY  0.000 0.00

430.00000 1,078.910 463,931.30

601-03040  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 PLUM CREEK PARKWAY BRIDGE 

1745 *STRUCTURAL CONCRETE COATING 1,105.000 0.000

SY  0.000 0.00

9.00000 0.000 0.00

601-40300  
 

1750 *REINFORCING STEEL 68,745.000 57,869.300

LB  0.000 0.00

0.95000 57,869.300 54,975.84

602-00000  
 

1755 *REINFORCING STEEL (EPOXY COATED) 205,685.000 186,836.300

LB  0.000 0.00

0.95000 186,836.300 177,494.49

602-00020  
 

1760 15 INCH PLASTIC PIPE 289.000 0.000

LF  289.000 13,005.00

45.00000 289.000 13,005.00

603-50015  
 

1765 *BRIDGE RAIL TYPE 10 (SPECIAL) 491.000 0.000

LF  0.000 0.00

275.00000 0.000 0.00

606-11005  
 

1770 *1 INCH ELECTRICAL CONDUIT 133.000 112.000

LF  0.000 0.00

7.50000 112.000 840.00

613-00100  
 

1775 *1-1/4 INCH ELECTRICAL CONDUIT 639.000 0.000

LF  410.000 4,100.00

10.00000 410.000 4,100.00

613-00125  
 

1780 *2 INCH ELECTRICAL CONDUIT 517.000 0.000

LF  410.000 5,432.50

13.25000 410.000 5,432.50

613-00200  
 

1785 *6 INCH ELECTRICAL CONDUIT 2,026.000 0.000

LF  0.000 0.00

23.25000 0.000 0.00

613-00600  
 

1790 *PRESTRESSED CONCRETE I (BT42) 1,814.000 1,814.000

LF  0.000 0.00

170.00000 1,814.000 308,380.00

618-00142  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 PLUM CREEK PARKWAY BRIDGE 

1791 MOBILIZATION (WITHOUT AUTOPAY) CO 013 / LINE 14 1.000 1.000

L S 0.000 0.00

1,385.47000 1.000 1,385.47

626-00100  
 

CAT 0303 $56,692.50 1,213,787.60CURRENT AMT 1,866,176.22 $$

CAT NO0304 WALL-G-17-R         WALL B 

1795 *STRUCTURE EXCAVATION 2,901.000 609.000

CY  0.000 0.00

8.00000 609.000 4,872.00

206-00000  
 

1800 STRUCTURE BACKFILL (FLOW-FILL) 105.000 0.000

CY  0.000 0.00

125.00000 0.000 0.00

206-00065  
 

1805 *STRUCTURE BACKFILL (CLASS 1) 2,717.000 0.000

CY  0.000 0.00

25.50000 0.000 0.00

206-00100  
 

1810 *MECHANICAL REINFORCEMENT OF SOIL 1,568.000 0.000

CY  0.000 0.00

24.00000 0.000 0.00

206-00360  
 

1810 MATERIAL ALLOWANCE 0.000

CY  1,568.000 21,936.32

13.99000 1,568.000 21,936.32

1815 *GEOTEXTILE (PAVING) 928.000 0.000

SY  0.000 0.00

2.50000 0.000 0.00

420-00500  
 

1820 *BLOCK FACING 4,503.000 0.000

SF  0.000 0.00

9.50000 0.000 0.00

504-04410  
 

1825 PRECAST PANEL FACING 10,492.000 0.000

SF  0.000 0.00

30.00000 0.000 0.00

504-04420  
 

1830 *GROUND NAIL (10 FOOT) 112.000 0.000

EACH 0.000 0.00

405.00000 0.000 0.00

504-06310  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 WALL-G-17-R         WALL B 

1830 MATERIAL ALLOWANCE WALL B 10' NAILS 112.000

EACH 0.000 0.00

21.00000 112.000 2,352.00

1835 *GROUND NAIL (15 FOOT) 163.000 39.000

EACH 82.000 47,970.00

585.00000 121.000 70,785.00

504-06315  
 

1835 MATERIAL ALLOWANCE WALL B 15' NAILS 124.000

EACH -82.000 -2,583.00

31.50000 42.000 1,323.00

1840 CONCRETE CLASS B 138.000 0.000

CY  0.000 0.00

600.00000 0.000 0.00

601-01000  
 

1845 *STRUCTURAL CONCRETE STAIN 1,148.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

601-40400  
 

1850 *REINFORCING STEEL (EPOXY COATED) 8,507.000 0.000

LB  0.000 0.00

0.95000 0.000 0.00

602-00020  
 

CAT 0304 $67,323.32 101,268.32CURRENT AMT 741,591.65 $$

CAT NO0305 WALL-G-17-S         WALL C 

1855 *STRUCTURE EXCAVATION 1,467.000 1,467.000

CY  0.000 0.00

8.00000 1,467.000 11,736.00

206-00000  
 

1860 STRUCTURE BACKFILL (FLOW-FILL) 63.000 0.000

CY  62.500 7,812.50

125.00000 62.500 7,812.50

206-00065  
 

1865 *STRUCTURE BACKFILL (CLASS 1) 2,154.120 1,637.000

CY  517.120 13,186.56

25.50000 2,154.120 54,930.06

206-00100  
 

1870 *MECHANICAL REINFORCEMENT OF SOIL 1,296.720 834.000

CY  462.720 11,105.28

24.00000 1,296.720 31,121.28

206-00360  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 WALL-G-17-S         WALL C 

1875 *GEOTEXTILE (PAVING) 1,170.000 999.000

SY  171.000 427.50

2.50000 1,170.000 2,925.00

420-00500  
 

1880 *BLOCK FACING 4,328.810 3,842.400

SF  486.410 4,620.90

9.50000 4,328.810 41,123.70

504-04410  
 

1885 PRECAST PANEL FACING 3,860.000 0.000

SF  3,860.000 115,800.00

30.00000 3,860.000 115,800.00

504-04420  
 

1885 MATERIAL ALLOWANCE 2,532.500

SF  -2,532.500 -58,247.50

23.00000 0.000 0.00

1890 CONCRETE CLASS B 105.720 28.230

CY  77.490 46,494.00

600.00000 105.720 63,432.00

601-01000  
 

1895 *STRUCTURAL CONCRETE STAIN 405.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

601-40400  
 

1900 *REINFORCING STEEL (EPOXY COATED) 6,031.800 1,732.700

LB  4,299.100 4,084.15

0.95000 6,031.800 5,730.21

602-00020  
 

CAT 0305 $145,283.39 334,610.75CURRENT AMT 337,103.25 $$

CAT NO0306 WALL-G-17-T         WALL D 

1905 *STRUCTURE EXCAVATION 3,846.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

206-00000  
 

1910 STRUCTURE BACKFILL (FLOW-FILL) 74.000 0.000

CY  0.000 0.00

125.00000 0.000 0.00

206-00065  
 

1915 *STRUCTURE BACKFILL (CLASS 1) 3,456.000 0.000

CY  0.000 0.00

25.50000 0.000 0.00

206-00100  
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REF
NO.
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NO.
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DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 WALL-G-17-T         WALL D 

1920 *MECHANICAL REINFORCEMENT OF SOIL 1,878.000 0.000

CY  0.000 0.00

24.00000 0.000 0.00

206-00360  
 

1920 MATERIAL ALLOWANCE 0.000

CY  1,878.000 26,273.22

13.99000 1,878.000 26,273.22

1925 *GEOTEXTILE (PAVING) 1,536.000 0.000

SY  0.000 0.00

2.50000 0.000 0.00

420-00500  
 

1930 *BLOCK FACING 6,202.000 0.000

SF  0.000 0.00

9.50000 0.000 0.00

504-04410  
 

1935 PRECAST PANEL FACING 6,202.000 0.000

SF  0.000 0.00

30.00000 0.000 0.00

504-04420  
 

1935 MATERIAL ALLOWANCE WALL D PANELS 6,083.000

SF  0.000 0.00

23.00000 6,083.000 139,909.00

1940 CONCRETE CLASS B 108.000 0.000

CY  0.000 0.00

600.00000 0.000 0.00

601-01000  
 

1945 *STRUCTURAL CONCRETE STAIN 700.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

601-40400  
 

1950 *REINFORCING STEEL (EPOXY COATED) 6,837.000 0.000

LB  0.000 0.00

0.95000 0.000 0.00

602-00020  
 

CAT 0306 $26,273.22 166,182.22CURRENT AMT 497,532.15 $$

CAT NO0307 WALL-G-17-U  ABUTMENT 2 

1955 STRUCTURE BACKFILL (FLOW-FILL) 25.000 0.000

CY  0.000 0.00

125.00000 0.000 0.00

206-00065  
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0307 WALL-G-17-U  ABUTMENT 2 

1960 PRECAST PANEL FACING 3,373.000 0.000

SF  0.000 0.00

30.00000 0.000 0.00

504-04420  
 

1965 *GROUND NAIL (20 FOOT) 137.000 0.000

EACH 0.000 0.00

770.00000 0.000 0.00

504-06320  
 

1965 MATERIAL ALLOWANCE G-17-V 20' NAILS 137.000

EACH 0.000 0.00

42.00000 137.000 5,754.00

1970 CONCRETE CLASS B 31.000 0.000

CY  0.000 0.00

600.00000 0.000 0.00

601-01000  
 

1975 *STRUCTURAL CONCRETE STAIN 458.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

601-40400  
 

1980 *REINFORCING STEEL (EPOXY COATED) 1,885.000 0.000

LB  0.000 0.00

0.95000 0.000 0.00

602-00020  
 

CAT 0307 $0.00 5,754.00CURRENT AMT 232,943.75 $$

CAT NO0308 WALL-G-17-V  ABUTMENT 1 

1985 STRUCTURE BACKFILL (FLOW-FILL) 26.000 0.000

CY  0.000 0.00

125.00000 0.000 0.00

206-00065  
 

1990 PRECAST PANEL FACING 3,485.000 0.000

SF  0.000 0.00

30.00000 0.000 0.00

504-04420  
 

1995 *GROUND NAIL (20 FOOT) 140.000 0.000

EACH 0.000 0.00

770.00000 0.000 0.00

504-06320  
 

1995 MATERIAL ALLOWANCE G-17-U 20' NAILS 140.000

EACH 0.000 0.00

42.00000 140.000 5,880.00



CONTID: C15555         COLORADO DEPARTMENT OF TRANSPORTATION Page 46

PCN: 15555-BID    ESTIMATE RUN 03/07/2009

PROJECT: IM 0252-383                   ESTIMATE NO: 0009 12:13:25

REF
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CAT NO0308 WALL-G-17-V  ABUTMENT 1 

2000 CONCRETE CLASS B 32.000 0.000

CY  0.000 0.00

600.00000 0.000 0.00

601-01000  
 

2005 *STRUCTURAL CONCRETE STAIN 473.000 0.000

SY  0.000 0.00

6.00000 0.000 0.00

601-40400  
 

2010 *REINFORCING STEEL (EPOXY COATED) 1,949.000 0.000

LB  0.000 0.00

0.95000 0.000 0.00

602-00020  
 

CAT 0308 $0.00 5,880.00CURRENT AMT 239,489.55 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

2015 FIELD OFFICE (SPECIAL) 1.000 0.600

EACH 0.000 0.00

45,000.00000 0.600 27,000.00

620-00005  
 

2020 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00012  
 

2025 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

620-00020  
 

CAT 0400 $0.00 51,000.00CURRENT AMT 69,000.00 $$

PROJECT TOTAL 1,353,045.52 $ 12,740,195.63CURRENT AMT 31,561,984.11 $$


